

sdmay19-37: Are Cross Country Courses Avoiding Hills?

Report 10

April 21st - May 1st

Team Members

Connor Smith — *Ground Truth Engineer*

Thomas Chambers — *Ground Truth Engineer*

Ryan Hilby — *Data Handling Engineer*

Jacob Feldman — *Data Handling Engineer*

David Kirshenbaum — *Data Analysis Engineer*

Andrew Mumm — *Data Analysis Engineer*

Summary of Progress this Report

We don't have much of anything to report this week with respect to meaningful progress on the actual project work, as all of our design objectives were officially completed as stated in Status Report 9. The ground truth team turned its attention to preparing the final report while the software team focused on last minute tweaks to our code as well as writing up project documentation. We also met with our advisor and discussed how to best package the project up for possible continuation by other senior design groups in future semesters.

Past Week Accomplishments

- Connor
 - Worked on formalizing ground truth study results and final report
- Thomas
 - Work on final report and deliverables.
- Ryan
 - Worked on final report.
- Jacob
 - Documented code and worked on final report/presentation
- David
 - Worked on final report
- Andrew
 - Worked on the final report, writing documentation for code base, and finalizing the finishing touches of the UI for the project.

Individual Contributions

Team Member	Contribution	Weekly Hours	Total Hours
Connor Smith	Ground truth conclusions and final report	10	64
Thomas Chambers	Final report	6	46
Ryan Hilby	Final report	5	43

Jacob Feldman	Documented code and worked on final report/presentation	6	82
David Kirshenbaum	Final report	3	55
Andrew Mumm	Final report, documentation of code, finishing touches to software tool.	8	89